
Seekonk Connolly Field Turf & Renovation Building Committee
Seekonk High School Media Center, 261 Arcade Avenue, Seekonk, MA 02771

September 7, 2021

I. Call to Order (6:38)

Present: Stephen Prew, Justin Terrien, Victor Pereira, Joe Mello, Noah Escaler, Bubba
Petersen

Additional Attendees: Chris Huntress, Jill Brilhante

II. Approval of Minutes 8/19 (incorrectly listed on posted agenda as 8/17)

● Motion to approve with no changes - Noah Escaler
● Second - Victor Pereira

III. Review of Bid Documents (Chris Huntress)

● About 95% construction document - added some bleacher renderings,
● Discussing bidding schedule - how to structure bid form (base and alternate)
● Clarification

○ lowest qualified bid (have to have completed 5 similar sized projects in the last 5 years -
as reviewed by the architect)

■ Take the bids in order of the base pricing
■ Then can review the alternates, but must take them in the order that we list them

in the posting (i.e., ADD alternate #1, ADD alternate #2, ADD alternate #3, etc.)
● Next publishing opening (won’t make it for this coming week) will be to submit by 9/16 and

advertise on 9/24 and then posted for two weeks from 9/24 (10/6 or 10/7)
○ Bids open on 10/7 typically by Jill  Brilhante’s office
○ Meet 10/7 to review bids and alternates and make a recommendation to the school

committee 10/18
○ Contractor could be notified a week after that

● Could start doing the base work and continue into December
○ Warranty would not start until the completion of the work (according to Chris Huntress)

● Discussed the ordering of “Alternates” to be listed
○ ADD Alt 1 - Bleacher & Pressbox Improvements
○ ADD Alt 2 - Sports Lighting Improvements (LED conversion)
○ ADD Alt 3 - Concrete vs asphalt on all new walkways (Asphalt in the base bid)
○ ADD Alt 4 - 400m Resilient Track Surfacing Upgrade
○ ADD Alt 5 - Entry Area Hardscapes (Brick Pavers & Granite Benches)
○ ADD Alt 6 - Storage Shed (Detail #1, Sheet L-8)
○ ADD Alt 7 - Shot Put Area #2 (Detail #8, Sheet L-4)
○ ADD Alt 8 - All Plant Material (Sheet L-3)
○ Trash Receptacles (Detail #8, Sheet L-5) - will be added to the base bid

● Discussion of typical coloring of lines for the various sports (i.e., football, soccer, field hockey,
lacrosse and field events) using the field.

● Discussion on permit fee



IV. Discussion of other topics not reasonably anticipated by the Chairperson 48 hours in
advance.

● None

V. Public Comments

● None

VI. Adjourn

● Motion to adjourn - Justin Terrien
● Second - Victor Pereira
● Adjourned at (7:55)


